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PURGEWATER PROJECT MEETING
825 Jadwin/Room 540
Hanford, Washington

June 29, 2005

11:45 a.m. to 12:15 a.m.

Agenda

I.	 Approval of May 26, 2005 Purgewater Project Meeting Minutes (Ecology/DOE-
RL/FH)

II.	 Operational Status

III.	 Project Specific Issues
A. Interface Issues
B. Strategy Document Status

IV.	 General Discussions

V.	 Status of Actions

VI. New Action Items

VIL Next Project Managers Meeting



PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting

825 Jadwin/Room 540
Hanford, Washington

June 29, 2005

I.	 Approval of May 26, 2005 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH). The
PMM minutes were approved.

IL	 Operational Status (John Winterhalder FH)
A.	 There were 29,894 gallons of purgewater delivered to the PSTF in May.

Ill.	 Project Specific Issues
A. hterface Issues

L	 Mr. Winterhalder stated that work continues to finalize the interface control
document between groundwater and the liquids organizations. All of the
responsibilities between the two organizations have been defined so that ETF can
receive purgewater trucks for loadout no later than December 7, 2005.

B. Strategy Document Status
1.	 Mr. Winterhalder reported that a meeting regarding the purgewater strategy

document was held this morning. One more meeting is scheduled for the end of
July, and then the strategy document should be ready to submit for legal review in
August.

IV. General Discussions
A.	 There was no general discussion.

V. Status of Actions
A. 977 - This action remains on hold pending the outcome of the proposed purgewater

strategy.
B. 1008 - Construction of the load-in station modification is approximately 90% complete.
C. 1320 - No activity to report.

Vl.	 New Actions Items
A.	 There were no new actions.

VII.	 Next Project Managers Meeting
A.	 The next PMM was scheduled for July 28, 2005



Environmental Request Information System
Task Status Report

Group by Facility
Filtered on: Status = Open; Category = PMM

Purgewater Storage and Treatment Facility

Task ID:	 977 Formally transmit the Modutanks Closure Plan package to RL	 Task Lead: Winterhalder, John

Waste Stabilization and Disposition/Purgewater Storage and Treatment Facility. 	 POG: Winterhaider, John

Classification: Suspended
Category: PMM

Project DOE	 Agency

Due: WA NIA	 NIA

Complete: N/A NIA	 -	 NIA
Closed Date:
Description: Formally transmit the Modutank Closure Plan package to RL

Cate Status

5/2912005 No change.
5/2612005 Continues on hold.
3/23/2005 Continues on hold.
2123/2005 Continues on hold.
112712005 This action remains on hold pending the outcome of the proposed purgewater strategy
12/1612004 Remains on hold.
1012812004 No change in status.
9/23/2004 The closure plan package is still intemal to FH.	 Mr. Hildebrand (DOE) requested that Mr. Winterhalder schedule a meeting

after October 1, 2004, fordiscussion.
8/26/2004 The closure plan package is still internal to FH. This action remains open pending a determination of the strategy document

7129/2004	 Submittal will be deferred pending determination on the strategy document
4/2212004 	 The closure plan package is still internal to FH.
3/18/2004	 FH will make addTonal administrative changes and have the Closure Plan ready for submittal to RL by 5/27.
112212004 	 The closure plan package is still at FH.
12/4/2003	 The closure plan package will be ready to submit to RL as soon as the transmittal letter is prepared. This action will remain

open.
1 0/3 012 003 Action opened.

712512005; 8:25:03 AM	
_



Environmental Request Information System
Task Status Report

Group by Facility
Filtered on: Status = Open; Category = PMM

Purgewater Storage and Treatment Facility

Task ID:	 1008 Provide status on the ETF upgrades to receive purgewater.	 Task Lead: Szelmeczka, Roger

Waste Stabilization and DispositionlPurgewater Storage and Treatment Facility 	 POC: Szelmeczka, Roger

Classification: Open
Category: PMM

Project DOE	 Agency	 -

Due: NIA NIA	 N/A

Complete: N/A NIA	 N/A
Closed Date:
Description: Provide status on the ETF upgrades to receive purgewater.

- Date Status

6/29/2005 -Construction of the load4n station modification is approximately 90% complete.
5/26/2005 Construction of the load-in station modification is ongoing.
3/23/2005 - Construction of the loadmint load-out station is ongoing.
2/23/2005 The construction schedule was provided to Ecology. Completion of the major tasks are on track.
1127/2005 The foundation is being prepped. It was agreed to provide Ecology a completion percentage at the next PMM.
1 211 6/2 0 0 4 Construction is ongoing.
10/28/2004 The load4n station construction is on hold due to omission of the water stops in the revised drawings.
9/23/2004 The 30 percent design review meeting was held this week and comments are being incorporated. Construction has started

on the load4n station.
8126/2004 Construction is expected to begin the week of 8130104.
7/29/2004 Construction on the upgrade project is on hold pend ing resolution of cast estimates.
4/22/2004 Construction on the upgrade project's anticipated to begin no later than July 1, 2004, and expected to be completed by the

end of September 2004.

- 3/18/2004 The schedule for engineering changes and design will be provided at the next meeting.
1 /2 212 0 04 Task opened.

Task ID:	 1320 Meeting to discuss combining RCR4 and CERCLA purgewaters 	 Task Lead: Singleton, Deborah

Waste Stabilization and Disposition/Purgewater Storage and Treatment Facility 	 POC: Winterhalder, John

Classification: Open
Category: PMM

Project DOE	 Agency

Due: NIA N/A	 N/A

Complete: NIA NIA	 NIA
Closed Date:
Description: Schedule a meeting to discuss combining RCRA and CERCLA purgewasm. Ecology will provide RL a list of working bullets regarding

information it will be expecting.

Date .Status

6129/2005 No activity.
5/2612005 No activity.
3/23/2005 Task opened.

712512005; 8:25:D4 AM



PURGEWATER
Project Managers Meeting

825 Jadwin/Room 244B
Hanford, Washington

June 29, 2005
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